

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
বস্ত্র অধিদপ্তর
বিটিএমসি ভবন (১০ম তলা)
৭-৯, কাওরান বাজার, ঢাকা-১২১৫।
www.dot.gov.bd

অর্থবছরঃ ২০১৯-২০

বার্ষিক ক্রয় পরিকল্পনাঃ বস্ত্র অধিদপ্তর

Package No.	Description of Procurement Package/ Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Sources of Fund	Estimated Cost (TK)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
DOT-G-3211126	Audio-Video / Movie Production	As Required	As Required	RFQ/Direct Purchase	DG	GoB	100,000	Planned Dated		22-Sep-19	6-Oct-19	6-Oct-19	13-Oct-19	13-Oct-19	20-Oct-19		27-Oct-19
								Planned Days			14	0	7	0	7	28	7
								Actual Dates									
DOT-G-3211127	Books and periodicals	As Required	As Required	DPM/OTM	DG	GoB	600,000	Planned Dated		1-Oct-19	15-Oct-19	29-Oct-19	5-Nov-19	12-Nov-19	10-Dec-19		30-Dec-19
								Planned Days			14	14	7	7	28	70	20
								Actual Dates									
DOT-G-3255102	Printing and Bindings	As Required	As Required	DPM/OTM	DG	GoB	800,000	Planned Dated		14-Oct-19	28-Oct-19	11-Nov-19	18-Nov-19	25-Nov-19	23-Dec-19		2-Jan-20
								Planned Days			14	14	7	7	28	70	10
								Actual Dates									
DOT-G-3255104	Stamps, Seals and Other items	As Required	As Required	OTM/ DPM	DG	GoB	700,000	Planned Dated		21-Oct-19	11-Nov-19	25-Nov-19	2-Dec-19	9-Dec-19	6-Jan-20		13-Jan-20
								Planned Days			21	14	7	7	28	77	7
								Actual Dates									
DOT-G-3256103	Miscellaneous Item	As Required	As Required	OTM/ DPM	DG	GoB	3,000,000	Planned Dated		24-Sep-19	15-Oct-19	29-Oct-19	12-Nov-19	19-Nov-19	26-Nov-19		3-Dec-19
								Planned Days			21	14	14	7	7	63	7
								Actual Dates									

২০১৮/১৯

মোঃ আরাফাত হোসেন
সহকারী পরিচালক (প্রশাসন)
বস্ত্র অধিদপ্তর, ঢাকা
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ আব্দুর রহমান
উপ-পরিচালক (প্রশাসন)
বস্ত্র অধিদপ্তর, ঢাকা
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Package No.	Description of Procurement Package/ Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Sources of Fund	Estimated Cost (TK)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the contract	Total time to Contract Signature	Time for completion of contract
DOT-G-3256106	Dress for 4th grade employee	As Required	As Required	RFQ	DG	GoB	150,000	Planned Dated		23-Oct-19	6-Nov-19	6-Nov-19	13-Nov-19	13-Nov-19	20-Nov-19		27-Nov-19
								Planned Days			14	0	7	0	7	28	7
								Actual Dates									
DOT-G-3257103-3257301	Event Management with training Item and Foods	As Required	As Required	OTM/ DPM	DG	GoB	2,200,000	Planned Dated		12-Nov-19	3-Dec-19	17-Dec-19	31-Dec-19	7-Jan-20	14-Jan-20		21-Jan-20
								Planned Days			21	14	14	7	7	63	7
								Actual Dates									
DOT-G-3258102	Repair of Furniture	As Required	As Required	DPM/LTM	DG	GoB	300,000	Planned Dated		16-Sep-19	30-Sep-19	30-Sep-19	7-Oct-19	7-Oct-19	14-Oct-19		21-Oct-19
								Planned Days			14	0	7	0	7	28	7
								Actual Dates									
DOT-G-3258103	Repair of Computer	As Required	As Required	DPM/LTM	DG	GoB	300,000	Planned Dated		30-Sep-19	21-Oct-19	21-Oct-19	28-Oct-19	28-Oct-19	4-Nov-19		11-Nov-19
								Planned Days			21	0	7	0	7	35	7
								Actual Dates									
DOT-G-3258105-3258117	Repair of other Equipment and electric Line	As Required	As Required	DPM/LTM	DG	GoB	400,000	Planned Dated		19-Nov-19	10-Dec-19	10-Dec-19	17-Dec-19	17-Dec-19	24-Dec-19		31-Dec-19
								Planned Days			21	0	7	0	7	35	7
								Actual Dates									
DOT-G-4112202	Procurement of Computer and related Items	As Required	As Required	OTM/LTM	DG	GoB	3,000,000	Planned Dated		2-Dec-19	23-Dec-19	6-Jan-20	20-Jan-20	27-Jan-20	3-Feb-20		10-Feb-20
								Planned Days			21	14	14	7	7	63	7
								Actual Dates									
DOT-G-4112204	Procurement of Telecommunications Item	As Required	As Required	DPM/OTM	DG	GoB	1,000,000	Planned Dated		23-Dec-19	13-Jan-20	27-Jan-20	10-Feb-20	17-Feb-20	24-Feb-20		2-Mar-20
								Planned Days			21	14	14	7	7	63	7
								Actual Dates									

৬৬
২৭/১১

[Signature]
২০/৬/২০২০
মোঃ আরিফাত হোসেন
সহকারী পরিচালক (প্রশাসন)
বঙ্গ অধিদপ্তর, ঢাকা
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

[Signature]
২৭/০৬/২০
(মোঃ আব্দুর রহমান)
উপ-পরিচালক (প্রশাসন)
বঙ্গ অধিদপ্তর, ঢাকা
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Package No.	Description of Procurement Package/ Goods	Unit	Quantity	Procurement Method	Contract Approving Authority	Sources of Fund	Estimated Cost (TK)	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the contract	Total time to Contract Signature	Time for completion of contract
DOT-G-4112303	Procurement of Electric-line Item	As Required	As Required	LTM	DG	GoB	500,000	Planned Dated		7-Jan-20	28-Jan-20	11-Feb-20	25-Feb-20	3-Mar-20	18-Mar-20		25-Mar-20
								Planned Days			21	14	14	7	15	71	7
								Actual Dates									
DOT-G-4112305	Procurement of Fire Fighting Items	As Required	As Required	LTM/DPM	DG	GoB	300,000	Planned Dated		21-Jan-20	11-Feb-20	25-Feb-20	10-Mar-20	24-Mar-20	31-Mar-20		7-Apr-20
								Planned Days			21	14	14	14	7	70	7
								Actual Dates									
DOT-G-4112310	Procurement of Electric machinery Item	As Required	As Required	OTM/LTM	DG	GoB	600,000	Planned Dated		27-Jan-20	17-Feb-20	2-Mar-20	16-Mar-20	23-Mar-20	30-Mar-20		6-Apr-20
								Planned Days			21	14	14	7	7	63	7
								Actual Dates									
DOT-G-4112314	Procurement of Furniture	As Required	As Required	DPM/RFQ/ LTM	DG	GoB	1,500,000	Planned Dated		10-Feb-20	2-Mar-20	16-Mar-20	30-Mar-20	6-Apr-20	22-Apr-20		29-Apr-20
								Planned Days			21	14	14	7	16	72	7
								Actual Dates									
DOT-G-4113301	Procurement of Software	As Required	As Required	OTM/DPM	DG	GoB	1,500,000	Planned Dated		17-Feb-20	11-Mar-20	25-Mar-20	15-Apr-20	22-Apr-20	29-Apr-20		6-May-20
								Planned Days			23	14	21	7	7	72	7
								Actual Dates									

২০১৬/১২/৩৩

২০১৬/১২/৩৩

মোঃ আরাফাত হোসেন
সহকারী পরিচালক (প্রশাসন)
বস্ত্র অধিদপ্তর, ঢাকা
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

২০১৬/১২/৩৩

মোঃ আব্দুর রহমান
উপ-পরিচালক (প্রশাসন)
বস্ত্র অধিদপ্তর, ঢাকা
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার